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QUARTERLY PROGRESS REPORT 
Project Title: Evaluation Study of the NJ Turnpike Authority’s Value Pricing Initiative 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
Nancy Ciaruffoli 

TASK ORDER NUMBER/Study Number: 
 114 / 4-26514 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay (Rutgers) / Jose Holguin-Veras (RPI) 

Study Start Date:         01/01/2002 
Study End Date:          12/31/2004 

Period Covered: 3rd   Quarter 2003 
 

 
Task % of 

Total 
% of Task 
this quarter 

% of Task to date % of Total 
Complete 

Literature Search 5% 25% 100% 5% 
Task 1: Collect socio-economic characteristics 
of the users. 

10% 15% 30% 3 

Task 2: Identification of toll structure changes. 2.5% 100% 100% 2.5 
Task 3: Traffic data collection. 5%    
Task 4: Assess impacts on users. 5%    
Task 5: Monitor media and decision-makers’ 
reaction to value pricing 

2.5% 20% 20% .5% 

Tasks 6-7: Assemble panel of users. Collect 
travel behavior data. 

20% 10% 10% 2% 

Tasks 8-9: Behavioral modeling. Estimation of 
econometric parameters. 

10%    

Task 10: Traffic modeling. 10% 20% 20% 2% 
Task 11: Estimate congestion levels and travel 
time savings/losses for before and after 
conditions. 

10%    

Task 12 : Estimate environmental impacts for 
before and after conditions. 

5%    

Tasks 13-14: Estimate economic value of 
travel time savings. Differential impacts 
among user classes. 

5%    

Final Report 10% 0% 0% 0% 
     
TOTAL 100%   14.5% 
 
1. Progress this quarter by task: 
 

• Task 1: we continued to work on the possible questions for the focus groups and surveys. 
• Task 2:We completed the review of  previous value pricing projects and related literature.   

• Task 3: We met with Jerry Kraft and  Bob dale NJTurnpike on the 19th of June, 2003.  Professor 
Ozbay and Martin Robbins and Allan Lichtensten of TPI  attended the meeting.  This meeting was 
mainly a kick off meeting where we discussed data issues.  

• Task 3: We obtained preliminary data from NJTPK and started to analyze it. 
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• Task 5: Martin Robbins and Allan Lichtensten of TPI started to work on the media issues. 

• Task 10: We started to buil d the network around the NJTPk  for the traffic modeling.  

 
2. Proposed activities for next quarter by task 

 
Obtain additional  traffic data form NJTPk 
Work on the development of surveys and focus group questions 
Work on a preliminary behavioral and traffic model to assess the impacts of value pricing  
 
 

3. List of deliverables provided in this quarter by task (product date) 
 
 
 
 

4. Progress on Implementation and Training Activities 
 
 
 
 

5. Problems/Proposed Solutions 
We received the final task order from NJDOT in order to start the work.  
 
 

6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $ 559,618.00 
Total Project Expenditure to date $39,971 
% of Total Project Budget Expended  7% 
  
Task Order Number/Study Number: 114 / 4-26514 
Current Task Order Budget (#  of years)                                 Year 1 $ 559,618.00 
Actual Expenditure to date against current task order $39,971 
% of current task order budget expended 7% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


